Project Name: User CRUD

Project Sponsor:

Service Owner: Hamza mahjoub Project Manager: Hamza mahjoub Document Date: 01/02/18



1. UAT Scope (In Scope – Out of Scope)			
UAT - In Scope	UAT - Out of Scope		
In Scope - Sign up of a user - Updating a user - Deleting a user	Out of Scope		

2. UAT Assumptions and Constraints

UAT Assumptions

Assumption

- **Test environment:** The test cases are conducted by 2 QA manager, meeting rooms are blocked, and hard- and software is provided by IT
- **Test documentation:** All UAT test cases are documented in the API description.
- **Error reporting:** Errors, failures and other flaws are reported using a google form.

UAT Constraints

Constraint

- **Time frames**: Test results must be provided by June 7,2022.
- Resources:
 - Human resources: 3 testers available for 1 day.
 - o Provided hardware: Macbook Air, iMac.
 - Tested operating systems:
 - Mac OS X: 10.10, 10.11, 10.12, 10.13
 - API testing tools:
 - Postman (latest 2 versions)

Project Name: User CRUD

Project Sponsor:

Service Owner: Hamza mahjoub Project Manager: Hamza mahjoub



3. UAT Risks			
Description	Probability High Med Low	Impact High Med Low	Mitigation
not properly trained Testers	Low	Med	Ongoing training sessions for testers
Incomplete test environment due to time constraints	Med	Med	Realistic time and resource planning
Error handling: Testers are not aware on how to report bugs	Low	High	Easy-to-use bug reporting solution for UAT test available
UAT test failure	Low	High	Feature-complete development done before UAT test start

4. UAT Team Roles & Responsibilities			
Name Roles Respo		Responsibilities	
Jhone doe	Tester	Testing on OS X postman	
Alice doe	Tester	Testing on OS X insomnia	
Mehdi BEN CHIKHA	QA Manager	Managing UAT Test	

5. UAT Entry Criteria			
ID	Criteria		
5.1	The development of the User CRUD and authentication modules are fully completed		
5.2	Integration tests are completed		
5.3	All reported bugs should be fixed UAT test environment (hardware, software, location) is ready Testers got briefed and ready to start testing		
5.4			
5.5			
5.6			
5.7			

Project Name: User CRUD

Project Sponsor:

Service Owner: Hamza mahjoub Project Manager: Hamza mahjoub Document Date: 01/02/18



6. UAT Requirements-Based Test Cases **Test Cases** ID Creation: 6.1 Please open the Api test tool: postman/insomnia Send a Post request to the url 'http://localhost:3000/users' with the following body: { "id": 47, "email": "mehdi.b.chikha@gmail.com", "role": "user" Expected result: The creation returns the user with an id field. 6.2 Updating a user: • Please open the Api test tool: postman Send a Patch request to the url 'http://localhost:3000/users/{id}' with the following body: { "email" :"mehdi@gmail.com", id is taken from the last returned user Expected result: o The new user returned with the same id but different emails 6.3 Deleting a user: Please open the Api test tool: postman • Send a Delete request to the url 'http://localhost:3000/users/{id}' with: id is taken from the last returned user Expected result: { "affected" : 1,

Project Name: User CRUD

Project Sponsor:

Service Owner: Hamza mahjoub Project Manager: Hamza mahjoub



7. UAT Test Results					
	ID	Test Cases	Pass/Fail	Tested By	Date Tested
	7.1	Creating a user	Pass	John doe	07/06/2022

8. Document Signatures				
Role	Name	Signature	Date	
Service Owner	Mehdi BEN CHIKHA		07/06/2022	
Project Manager	Mehdi BEN CHIKHA		07/06/2022	